ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » QAKLAND, CA 94612 » PHONE: (510) 836-2560 « FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov « WEB SITE: accma.ca.gov

January 27, 2006
REQUEST FOR PROPOSALS
DESIGN SERVICES

FOR THE
I-580/ESTUDILLO AVE. TO 141°" AVE.
AND
1-580/14™ AVE. TO ARDLEY AVE.
SOUNDWALL PROJECT(S)
IN
ALAMEDA COUNTY

Dear Consultant:

The Alameda County Congestion Management Agency (ACCMA) is currently seeking to retain a qualified
consultant firm to perform engineering design services as necessary to complete the construction contract
documents (PS&E) for the: 1-580/Estudillo Ave. to 141% Ave. and 1-580/14™ Ave. to Ardley Ave. soundwall
projects.

The Request for Proposals (RFP), available on the ACCMA website, describes the project, summarizes its
current status, presents the requirements of the proposal, and outlines the criteria that will be used to evaluate
the proposals. A pre-proposal meeting will be held on Wednesday February 8, 2006 at 2:00 pm in the
ACCMA offices located at 1333 Broadway, Suite 220, Oakland, CA 94612.

To be considered, ten (10) copies of the proposal must be received at the ACCMA offices no later than 3:00
p-m. on Monday, February 27, 2006. Faxed or e-mailed proposals will not be accepted. Interviews, if
necessary, are tentatively scheduled for Wednesday March 22, 2006.

We look forward to receiving a proposal from your firm. If you have any questions regarding this project,
please call me at (510) 836-2560.

Sincerely,
Original signed by

Matt Todd, P.E.
Project Manager
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REQUEST FOR PROPOSALS
for
Design Services for
I-580 Soundwall Projects
in Alameda County

1.0 INTRODUCTION

The Alameda County Congestion Management Agency (ACCMA) is responsible for planning,
programming, and coordinating Federal, State, and Regional funds for transportation projects within
Alameda County. Over the last few years, ACCMA has partnered with other state and local
agencies and taken on additional responsibilities in the delivery of priority projects on and off the
State Highway System. As part of this effort, ACCMA will be assisting Caltrans with implementing
two sound wall projects in Alameda County namely the;

1. 1-580/Estudillo Ave. to 141* Ave. project and the
2. 1-580/14™ Ave. to Ardley Ave. project

2.0 IMPLEMENTATION OF I-580/SOUNDWALL PROJECTS
2.1 Background

[-580 within the project(s) limits is an eight lane freeway with 3 meter inside and outside
shoulders and divided by concrete barriers. Due to increased traffic volumes, it is essential to
mitigate the effects of higher noise levels through the construction of noise barriers at the chosen
locations.

Caltrans was originally designated to perform the design services for these soundwall projects
but the Alameda CMA in partnership with Caltrans has decided that in order to expedite project
delivery the CMA would assist Caltrans by providing engineering consultant services support to
perform full design services.

2.2 Project Description

The 1-580/Estudillo Ave. to 141% Ave. project is located in the City of San Leandro. It is proposed
to construct a sound wall at various locations from KP 53.9 to 55.7 (PM 33.5 to 34.6) from Estudillo
Avenue to 145™ Avenue. A maximum of ten locations were chosen. No freeway widening is
proposed as part of this project. The shoulder will be extended from 0.7 m to 0.9 m along segments
of the noise barrier that is located on the shoulder. There will be structure retrofit work required on
both San Leandro Creek Bridge and the Estudillo Avenue under crossing bridge. 113 residential
units will be better protected from freeway noise as a result of this project. Possible alternative
designs include Masonry Block wall or Concrete Panel wall. The preliminary capital construction
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cost for the project was estimated at $4.5 million (2001 dollars). Caltrans programming documents
indicate the estimated cost is $7.0 million (2005 dollars).

The 1-580/14™ Ave. to Ardley Ave. project is located in the City of Oakland. It is proposed to
construct a sound wall from KP 67.1 to 67.9 (PM 41.7 to 42.2) near 14™ Avenue to Ardley Avenue.
The proposed project has two sections of soundwalls. The first section will be constructed on the
eastbound 14™ Ave. U.C. on-ramp bridge. The second section is to be constructed inside the State
right of way along Ardley Ave. and will replace the existing right of way chain link fence. 16
residential units will be better protected from freeway noise as a result of this project. Possible
alternative designs include Masonry Block wall or Concrete Panel wall. The preliminary capital
construction cost for the project is $0.5 million (2003 dollars).

2.3 Project(s) Status

The Noise Barrier Scope Summary Report for the I-580/Estudillo Ave. to 141% Ave. project was
completed in June 2001 and supplemented in February 2003. The Noise Barrier Scope Summary
Report for the 1-580/ 14™ Ave. to Ardley Ave. project was completed in June 2001.

The ACCMA intends to undertake the design and any right-of-way acquisition activities
(construction easements) concurrently. Once these two activities are complete, the ACCMA will
seek Federal funds to complete construction of the projects. It is assumed the projects will be
advertised and awarded by the ACCMA under two separate construction contracts. The following
preliminary engineering work deliverables have or will be completed by others, and will be provided
by the ACCMA to the Design Consultant:

1. Base Mapping/Topographical Survey
2. Completed Environmental Documents (Categorical Exemption)
3. Approved NBSSR’s

Items 1, 2 and 3 will be available for review at the ACCMA site.

2.4  Project(s) Schedules

e Complete Right-of-way Acquisition June 2007
e Complete Final Design/Ready to Advertise June 2007
e Award Construction Contract September 2007

The project(s) are on an accelerated schedule with the goal of breaking ground for construction in
October 2007. The schedule may be revised depending on funding availability. As part of the
proposal, the consultant should include a schedule and implementation plan with identified resources
necessary to meet the deadline.
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3.0 SERVICES TO BE PROVIDED / SCOPE OF WORK

The ACCMA intends to retain a qualified professional engineering firm/team to provide design
engineering and support services for the proposed projects. The scope of work includes, but may not
be limited to, preparation of project plans, specifications and estimates, obtaining approvals and
permits, and to provide design support during construction for the proposed project. The successful
firm shall demonstrate competency in all fields of expertise required by this project and continuous
availability of the qualified personnel proposed to perform the services required.

The project is on an accelerated schedule, as shown in Section 2.4, and it is imperative that all
deliverables are completed within scheduled timelines. Therefore, the successful proposal shall
commit adequate resources to dedicate to this project, and shall include a Schedule and
Implementation Plan necessary to meet the timeline.

All project services and deliverables must adhere to current Caltrans requirements on the State
system. These requirements include adherence to all applicable State design standards, regulations,
policies and procedures at the time of project advertisement. ~ All work must be performed and
work products prepared in a format and manner customarily anticipated by the appropriate
approving agency.

The scope of services to be provided for the proposed projects shall be performed in two successive
stages as follows:

Stage 1 — Final Design (PS&E)
Stage 2 — Design Services during Construction (DSDC)

Proposals should separately address each stage of work. The successful proposal shall demonstrate
the capacity and expertise to perform structure related services should they become necessary.

3.1 Stage 1 — Final Design (PS&E)

Stage 1 shall commence immediately following receipt of a Notice to Proceed from ACCMA, and
shall consist generally of the preparation of plans, specifications and estimates in accordance with
current Caltrans standards. The final contract plans shall include all necessary plan sheets required
for the complete construction of the project. In addition, the Design Consultant shall be responsible
for the preparation, submittal and approval all accompanying documents (i.e. various design reports,
utility relocations, permits, agreements, reports, survey notes, slope stake notes, etc.).

The design effort will include soundwall design generally consisting of demolition, earthwork,
pavement, drainage, utility verification and relocation, electrical systems (lighting, irrigation, and
electrical service), signing, pavement delineation, stage construction/traffic control,
material/foundation investigations, surveys, right-of-way engineering and mapping, right-of-way
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acquisition document preparation, lot line adjustment, permit preparation and other design features
required to implement the project. Below are the tasks that are anticipated to be performed but the
ACCMA reserves the rights to add or eliminate any individual tasks . The consultant should add
additional tasks as necessary.

3.1.1 Project Management

e Coordinate with ACCMA project manager and staff on a day-to-day basis.

e Make presentations to City of Oakland and San Leandro and ACCMA.

e Attend monthly project meetings.

e Prepare monthly progress reports and earned value analysis on a quarterly basis

e Prepare agendas and meeting minutes for distribution to project roster as
determined by the ACCMA.

e Communicate and coordinate with staff at various participating or affected
agencies (e.g. ACCMA staff, City of Oakland and San Leandro, Caltrans, other
agencies, utility providers and affected property owners).

e Prepare and maintain a current project schedule with MS-Project, including
milestones through the construction phase.

Deliverables

1. Copies of presentations and/or handouts in hard copy and electronic formats.
2. Meeting agendas and records of meetings.

3. Monthly progress reports w/earned value analysis on a quarterly basis

4. Project Schedule in MS-Project format

3.1.2 Interim PS&E (65% Submittal)
Deliverables
1. 65% Plans including storm drainage, lighting, utility, landscaping and irrigation
Plans
2. Tree Survey
3. Geotechnical Report
4. Hydraulics Report
5. Draft Agreements and Permits (City of Oakland and San Leandro, Caltrans and

utility providers, etc.)

SWPPP, if required

Draft/Edited Special Provisions in Caltrans format.

Draft Construction Cost Estimate

. Electronic copy of plans, design, reports, draft permits and draft agreements
10. QA/QC documentation

11. Public Information Meeting

0 %0 N o

3.1.3 Draft Final PS&E (95% Submittal)

Deliverables
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1. 95% Plans including storm drainage, lighting, utility, landscaping and irrigation
Plans, Construction Details, and Erosion Control Plans

2. Draft Agreements and Permits (City of Oakland and San Leandro, Caltrans and
utility providers, etc.)

3. SWPPP, if required
4. Fully Edited Special Provisions in Caltrans format.
5. Draft Final Construction Cost Estimate
6. Constructability Review
7. Final Agreements and Permits
8. Electronic copy of plans, design, reports, draft permits and draft agreements
9. QA/QC documentation
3.14 Final PS&E
Deliverables
1. Final Contract Plans
2. Final Reports, modified as necessary
3. Final Agreements and Permits
4. Final Special Provisions
5. Final Cost Estimate
6. Resident Engineer’s Files and Survey Files
7. Permits, Agreements, Mitigation (PAM) Form
8. Project Files
9. Electronic copy of plans, design, reports, permits, agreements, estimates and

Special Provisions.
10. QA/QC Documentation

3.1.5 Right of Way Engineering
Deliverables
e Lot Line Adjustment, as necessary
e Right-of-Way Hard Copy, as necessary
e Right-of-Way Appraisal Map, as necessary
e Right-of-Way Legal Descriptions and Deeds Packages, as necessary
e Right of Way Certification
e Project and Right-of~-Way Monumentation
e Right-of-Way Record and Monumentation Maps
e Electronic copy of plans and right-of-way plans documents

3.1.6 Additional Services
e The ACCMA may wish to authorize additional services during the course of
preliminary engineering to be provided by the Design Consultant. When this
occurs, the ACCMA and the Design Consultant will agree on a scope of work for
the additional services, including deliverables, and any adjustment(s) to the
contract scope, schedule and/or compensation due to the consultant. The Design
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Consultant shall not proceed with any additional services until receipt of a
written Notice to Proceed for the amended scope from the ACCMA.

Deliverables
e To be determined along with the scope of any additional services.

3.2 Stage 2 — Design Services during Construction (DSDC)

Stage 2 shall commence immediately following completion of the Final Design phase, and shall
consist generally of providing design and engineering support during the bidding and construction
phases of the project. Below are the tasks that are anticipated to be required. The consultant should
add additional tasks as necessary.

3.2.1 Project Management
e Project Management
¢ Project Administration
e Project Scheduling
e Agency Coordination
e Attend Meetings and Reporting, as necessary
e Project Quality Assurance / Quality Control Program
¢ Invoicing and Progress Reports including Earned Value Analysis

Deliverables

1. Monthly progress reports w/earned value analysis on a quarterly basis
2. Meeting agendas and records of meetings.

3. Project Schedule in MS-Project format

3.2.2 Bidding Support Services
e Attend pre-bid meeting and site visit
e Respond to Bidder’s Query
e C(larification of Contract Documents
e Prepare bid addendum, as necessary
e Prepare conformed drawings, as necessary
e Provide assistance to CMA’s construction manager, as necessary

Deliverables

1. Bid Addendum

2. Submittal Reviews
3. Conformed Drawings

3.23 Construction Support Services
e Attend construction meetings and site visits, as necessary
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e Review of project submittals

e Respond to RFIs

e Provide assistance to CMA’s construction manager, as necessary
e Prepare Record of Survey

Deliverables

1. Submittal Reviews

2. Response to RFI

3. Record Drawings, including conversion to Microstation

4. Record of Survey

5. Electronic copy of Record of Survey

6. Electronic copy of As-Built Plans including conversion to Microstation

3.24 Additional Services

e The ACCMA may wish to authorize additional services during the course of final
design to be provided by the Design Consultant. When this occurs, the ACCMA
and the Design Consultant will agree on a scope of work for the additional
services, including deliverables, and any adjustment(s) to the contract scope,
schedule and/or compensation due to the consultant. The Design Consultant
shall not proceed with any additional services until receipt of a written Notice to
Proceed for the amended scope from the ACCMA.

Deliverables
e To be determined along with the scope of any additional services.

The Design Consultant will be required to submit a QA/QC program to the ACCMA for review and
approval. Major quality control reviews and procedures shall be identified which are specific for the
project. All submittals (plans, calculations, reports and associated documents) shall include evidence
of quality assurance and quality control (QA/QC) reviews.

The Design Consultant shall supplement available mapping as required for design purposes.
Additional field surveys, when necessary, shall be performed by the Design Consultant to determine
existing topography and establish construction survey controls for tying into existing facilities.

The Design Consultant shall coordinate project development with all concerned agencies and shall
secure the required permits. The ACCMA may assist the Design Consultant in determining the need
for permits from other agencies. Concerned agencies may include, but are not limited to, the
following:

e Alameda County Congestion Management Agency

e (altrans

e City of Oakland

e City of San Leandro

e San Francisco Bay Area Regional Water Quality Control Board
e Specific utility companies as necessary
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e Other stakeholders or reviewing agencies as necessary

Project progress meetings and reporting will include meetings between ACCMA staff and the
Design Consultant to be held as often as deemed necessary as well as monthly reporting on work
accomplished in the previous month and the status of the project progress, project schedule, project
budget and any modifications to the base construction cost estimate. Project Development Team
(PDT) meetings with ACCMA and other project stakeholders will be held at approximately one-
month intervals. Minutes of the meetings will be prepared by the Design Consultant and furnished
to attendees within three working days of the meeting. Approval of previous PDT meeting minutes
shall be the first item on each PDT agenda.

4.0 PROPOSAL SUBMITTAL REQUIREMENTS
Please prepare your proposal in accordance with the following requirements.
4.1 Proposal

The proposal (excluding resumes and the transmittal letter) shall be concise and contain only
information pertinent to this project. It shall not exceed a total of the equivalent of 25 single-
sided, 8.5 x 11” pages. Font size shall be at least 10 point. Resumes should be included in an
appendix. The consultant is advised to review the selection criteria given in Section 5.0 of this
RFP.

4.2 Transmittal Letter

The proposal shall be transmitted with a one or two page cover letter describing the firm/team’s
interest and commitment to the proposed project. The letter shall state that the proposal shall be
valid for a 90-day period and should include the name, title, address and telephone number of the
individual to whom correspondence and other contacts should be directed during the consultant
selection process. It shall also state specifically objection to any terms of the sample ACCMA
contract. The person authorized by the firm/team to negotiate a contract with ACCMA shall sign the
cover letter.

Address the cover letter as follows:

Matt Todd, P.E.

Senior Transportation Engineer

Alameda County Congestion Management Agency
1333 Broadway, Suite 220

Oakland, CA 94612

4.3  Project Understanding

This section should clearly convey a clear understanding of the nature of the work, including
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coordination with and approvals from ACCMA and any other affected agency.
4.4 Approach and Management Plan

This section should provide the firm’s/team’s proposed approach and management plan for
providing services. Include an organization chart showing the proposed relationships among
consultant staff and ACCMA staff, as well as any other parties that may have a significant role in the
delivery of this project. Proposals should separately address each stage of work.

4.5 Qualifications and Experience

The proposal should provide the qualifications and experience of the consultant team that will be
available for this project. Please emphasize the specific qualifications and experience from projects
similar to this project for the key team members. Key team members are expected to be committed
for the duration of the project. Replacement of any key team member will not be permitted without
prior consultation with, and approval of, the ACCMA.

4.6 Staffing Plan

The proposal should provide a staffing plan (by quarter) and an estimate of the total hours (detailed
by position) required to complete the scope of work included in each stage of Section 2 above, as
well as a summary of the hours by tasks and the overall project. Discuss the workload, both current
and anticipated, for all key team members, and their capacity to perform the requested services
according to your proposed schedule. Discuss the firm/team’s approach for completing the services
required for this project within budget, and to meet the completion deadlines. Proposals should
separately address each stage of work.

4.7 Work Plan and Schedule

This section should include a description of how each task of the project will be conducted,
identification of deliverables for each task and subtask, as well as an implementation schedule. The
work plan should include sufficient detail to demonstrate a clear understanding of the project.
Discuss the firm/team’s approach for completing the project (as well as providing other design
support services that may be requested for this project). Proposals should separately address each
stage of work.

The schedule or schedules should support the preliminary schedule discussed in Section 2.4 above.
4.8 Additional Relevant Information

Provide additional relevant information that may be helpful in the selection process (not to exceed
the equivalent of 2 single-sided pages).

Design Services for
I-580 Soundwall Projects Page 10 of 14



4.9 References

For each key team member, provide at least three references (names and current phone numbers)
from recent work (previous three years) similar or relevant to this project. Include a brief description
of each project associated with the reference, and the role of the respective team member.

4.10 Submittal of Proposals

Ten (10) copies of your proposal are due at the ACCMA offices no later than the time and date
specified in Section 6.0, below. Envelopes or packages containing the proposals should be clearly
marked, “I-580 Soundwalls Design Services Proposals Enclosed”.

5.0 SELECTION OF CONSULTANT

The overall process will be to evaluate the technical components of all the proposals completely and
independently. The proposals will be evaluated based on the following criteria:

1. Qualifications and specific experience of key team members.

2. Project understanding and approach, including an understanding of ACCMA, and other
agency review, approval and coordination processes.

Experience with similar types of projects including planning and entitlement process.
Satisfaction of previous clients.

Schedule and capacity to provide qualified personnel.

Design to cost experience.

Ability to manage budget and complete project in a cost effective manner.

Nk w

Two or more of the firms/teams may be invited for interviews. The project manager and key team
members should attend the interview. The evaluation/interview panel may include representatives
from ACCMA, and other agencies, but the specific composition of the panel will not be revealed
prior to the interviews. Costs for travel expenses and proposal preparation shall be borne by the
consultants.

Once the top firm/team has been determined, ACCMA staff will start contract negotiations with
firm/team. If contract negotiations are not successful, the second ranked firm/team may be asked to
negotiate a contract with ACCMA, and so on. Provided negotiations are proceeding well, ACCMA
may elect to initiate a portion of the work scope with a Notice to Proceed (NTP), prior to execution
of the contract.
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6.0 SELECTION PROCESS SCHEDULE

Date Time Activity
February 8, 2006 2:00 PM Pre-proposal meeting at ACCMA.
February 27, 2006 3:00 PM Proposals due at:

Alameda County Congestion Management Agency
1333 Broadway, Suite 220
Oakland, CA 94612

Late submittals will not be accepted. Faxed or E-
mailed submittals will not be accepted.

March 22, 2006 9:00 AM — Tentative date for consultant selection interviews.
4:00 PM

If you have any questions regarding this RFP, please contact:

Matt Todd, P.E.

Senior Transportation Engineer, ACCMA
Phone (510) 836-2560

Fax (510) 836-2185
mtodd@accma.ca.gov

7.0  GENERAL CONDITIONS

A. Limitations
This RFP does not commit the Alameda County CMA to award a contract or to pay any costs
incurred in the preparation of a proposal in response to this RFP.

B. Rejection of Proposals
The Alameda County CMA reserves the right to reject any or all proposals.

C. Award

All finalists may be required to participate in negotiations and to submit such price; technical or
other revisions of their proposals as may result from negotiations. Accordingly, each initial proposal
should be submitted on the most favorable terms from a price and technical viewpoint.

D. Work Scope Modifications

The Alameda County CMA reserves the right to request changes to the staffing, team makeup and/or
scope of services contained in any of the proposals and to enter into negotiations with any of the
proposing firms regarding their submittal.
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E. Contract
A sample contract is shown in Attachment A. It is expected that the terms of the contract will be
acceptable to the consultant.

F. Non - Discrimination
Contractors shall not discriminate on the basis of race, color, national origin, sex, or physical
disability in the performance of ACCMA contracts.

G. SBE and LBE Requirements

CMA has adopted a Small Business Enterprise (SBE) Policy, pursuant to which the CMA
encourages all prime contractors to utilize qualified SBE subcontractors on CMA projects, CMA
promotes the direct purchase of goods from qualified SBEs by utilizing SBE vendors when such
vendors are available and the price of the goods sought is reasonable, and, for professional services
contracts, CMA seeks the utilization of qualified SBEs when such SBEs are available. All prime
contractors are required to report on SBE usage during the term of each contract, using a form
provided by CMA.

For purposes of CMA’s SBE Policy, an SBE shall be a “small business” within the meaning of
13 CFR Part 121 and California Government Code Section 14837. In the event that the CMA’s SBE
Policy conflicts with any Federal, State or other funding source’s programs, policies, regulations or
requirements, CMA shall make the SBE Policy consistent with said funding source’s programs,
policies, regulations and requirements to the extent permissible by law. CMA’s SBE Policy is
neutral as to rate, ethnicity, national origin, age, sex, religion, sexual orientation and other protected
classes.

CMA has also adopted a Local Business Enterprise (LBE) Policy, pursuant to which the CMA
encourages all prime contractors to utilize qualified LBE subcontractors on CMA projects, CMA
promotes the direct purchase of goods from qualified LBEs by utilizing LBE vendors when such
vendors are available and the price of the goods sought is reasonable, and, for professional services
contracts, CMA seeks the utilization of qualified LBEs when such LBEs are available. All prime
contractors are required to report on LBE usage during the term of each contract, using a form
provided by CMA.

H. Levine Act

Selected consultants will be required to disclose on the record any contribution of more than $250.00
which they have made to an ACCMA Board member within the twelve-month period preceding the
submittal deadline of this RFP. This applies to your company, any member of your team, any agents
for you or other team members and to the major shareholders of any closed corporation, which is
part of your team. If you have made a contribution which needs to be disclosed you must provide
written notice of the date, amount and receipt of the contribution(s) to ACCMA’s Executive
Director, Dennis Fay. This information will need to be provided before the ACCMA can approve
any contract.
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8.0 ATTACHMENTS
The following documentation is attached:
8.1 Attachment A — Sample Contract

8.2 Attachment B — Project(s) Exhibit

1-580/14™ Ave. to Ardley Ave. Project
NBSSR
Environmental Document
Topographic Map

1-580/Estudillo Ave. to 141% Ave. Project
NBSSR
Environmental Document
Topographic Maps

8.3 Attachment C — List of Firms That Received This RFP

Design Services for
I-580 Soundwall Projects

Page 14 of 14



	1.0INTRODUCTION
	2.0   IMPLEMENTATION OF I-580/SOUNDWALL PROJECTS
	2.1Background
	2.2Project Description
	2.3Project(s) Status
	2.4Project(s) Schedules

	3.0SERVICES TO BE PROVIDED / SCOPE OF WORK
	3.1Stage 1 – Final Design \(PS&E\)
	3.1.1Project Management
	3.1.2Interim PS&E (65% Submittal)
	3.1.3Draft Final PS&E (95% Submittal)
	3.1.4Final PS&E
	3.1.5Right of Way Engineering
	3.1.6Additional Services

	3.2Stage 2 – Design Services during Construction 
	3.2.1Project Management
	3.2.2Bidding Support Services
	3.2.3Construction Support Services
	3.2.4Additional Services


	4.0PROPOSAL SUBMITTAL REQUIREMENTS
	4.1Proposal
	4.2Transmittal Letter
	4.3Project Understanding
	4.4Approach and Management Plan
	4.5Qualifications and Experience
	4.6Staffing Plan
	4.7Work Plan and Schedule
	4.8Additional Relevant Information
	4.9References
	4.10Submittal of Proposals

	5.0SELECTION OF CONSULTANT
	6.0SELECTION PROCESS SCHEDULE
	7.0GENERAL CONDITIONS
	8.0ATTACHMENTS
	8.1Attachment A – Sample Contract
	8.2Attachment B – Project\(s\) Exhibit
	8.3Attachment C – List of Firms That Received Thi


